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17 June 1993

Ms Cindy Gee

EG&G Rocky Flats Inc

P O Box 464

Golden Colorado 80402 0464

Subject Revisions to the Draft Phase III RFI/RI Report
EG&G 881 Hillside Area (Operable Unit Number 1)
Contractor Meeting Minutes 11 June 1993
Roy F Weston Inc (WESTON) Work Order No 2029 074 001 0020

Dear Ms Gee
Attached are the minutes of the contractor meeting held Fridav 11 June 1993 to discuss the
revised schedule and data status The schedule submitted on 16 June 1993 contained some
editonial comments Please do not hesitate 1o call if you have any questions or comments
Sincerely
ROY F WESTON INC

AL L gy K

Janell B Bergman PG CPG
Project Manager

Michael A Anderson PhD PE
Project Director

cc M D Gibson (EG&G)
+Project File (2029 74 01)
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w CONTRACTOR MEETING MINUTES

REVISION OF THE PHASE 111 DRAFT RFI/RlI REPORT
EG&G OPERABLE UNIT NUMBER 1 ROCKY FLATS PLANT
HELD 11 JUNE 1993

Meeting Attendees

Cindy Gee Dennis Smith and Fred Harrington (EG&G)
Michael A Anderson PhD PE and Janell B Bergman PG CPG (WESTON)
Joe Gordon (Dames and Moore) and Mark Lewis (Stoller)

Items Discussed

1 Format J Bergman distributed package illustrating format for text revisions to
EG&G Dames and Moore and Stoller

2 Comment Responses M Lewis and J Gordon submitted copies of complete
comment responses to Cindy Gee for review and comment Cindy then established
an EG&G internal review schedule WESTON will receive revised comment
responses at a later date

3 Comparnison to Background M Anderson gave a status update on the contaminant
hist M Anderson will have the contaminant list ready for Dames and Moore and
Stoller on 24 June 1993 barring anv problems encountered during the EPA/CDH
briefing scheduled for 23 June 1993

4 Schedule The following meeting times were established

. Tuesday 22 June 1993 between WESTON EPA CDH DOE and EG&G at
100 to discuss site conceptual model fate and transport and database
cleanup

| Wednesday 23 June 1993 between WESTON EPA, CDH DOE and EG&G
at 1 00 to discuss selection of contaminants

o Thursday 24 June 1993 between WESTON EG&G Dames and Moore and
Stoller to discuss contaminant selection

A revised schedule 1s attached to reflect the meetings and update schedule for

deliverables

C Gee and D Smuith requested that the contractors design a detailed critical path
schedule/milestone chart The schedule 15 to reflect interdependencies and specific
responsbilities/goals  All contractors agreed to assume that no significant obstacles
will be encountered during the scheduled EPA/CDH meetings

5 Data C Gee requested that J Bergman provide copies of the data to EPA and
CDH 1n electronic (ASCII file) format The data will be sent to EPA (Gary
Kleeman) requests ASCII format and CDH (Joe Scheiffelen) A copy of the
transmuttal letters will be forwarded to C Gee The data will be transmitted after
the duplicate averaging as requested by D Smuth 15 complete
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6 Deliverable C Gee requested that WESTON submit Section 3 to her for review
The text will be faxed to C Gee 1in Vail on Monday D Smuth also requests a copy
be faxed to m C Gee and D Smith will provide comments on Tuesday
WESTON will submit presentation materials Section 3 text figures meeting agenda
and fate and transport maps to EPA and CDH on Wednesday upon authorization
from EG&G
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REVISED SCHEDULE
FINAL RFI/RI REPORT
881 HILLSIDE AREA OPERABLE UNIT NUMBER 1

DELIVERABLE DATE (1993)

M Anderson to complete ANOVA and comparison to background
upper tolerance intervals 17 June

WESTON to submit comment response for Sections 1 2 and 3
(including figures) and appendices to EG&G In addition
submit text revisions for Sections 1 and 2 21 June

Meetung with CDH/EPA/EG&G to discuss geology/hydrogeology
fate and transport and data set 22 June

Meeting with CDH/EPA/EG&G to discuss contaminant selection 23 June

Meeting with Dames and Moore EG&G and WESTON to distribute
contamnant hst (dependent on EPA/CDH presentation results) 24 June

WESTON must receive hot spot sample analytical results in
electronic format 2 July

WESTON to submut all remaining comment responses for Sections
4 5 6 (with input from Dames and Moore) and 7 and Executive
Summary to EG&G 23 July

SC and DM submut diskette version of Appendices

E and F (excluding introduction) and comment responses

to WESTON Submuttal includes reproducible figure originals

WESTON to submut text revisions for Sections 4 and § to EG&G

Dames & Moore and Stoller 16 August

WESTON revises Section 6 based on information provided by Dames &

Moore and Stoller Section 7 and the Executive Summary

will also be revised at this ime In addition Dames & Moore and Stoller

will prepare introduction sections for Appendix E and F 20 August

WESTON format/QA/reproduction period 20 August to 6 Sept
WESTON submuttal of RI to EG&G for review This will be the first

submuttal of the Executive Summary Sections 6 and 7 and the
appendices to EG&G 6 Sept
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. EG&G review perniod (2 weeks) 6 to 20 Sept

Receive EG&G comments (distribute to Dames & Moore and Stoller) 20 Sept

Receive revised sections from Dames & Moore and Stoller 22 Sept
J WESTON revision/QA/repro period 22 to 27 Sept
. WESTON submuttal to DOE for review 27 Sept
o DOE review period (3 weeks) 27 Sept to 18 Oct
Receive DOE comments 18 Oct

WESTON/Dames & Moore/ Stoller revision/QA
(2 weeks) WESTON must receive revisions from Dames

& Moore and Stoller by 22 Oct 18 Oct to 1 Nov
. Reproduction period (2 weeks) 1 Nov to 15 Nov
. SUBMITTAL TO EPA AND CDH 15 NOVEMBER 1993

Note All contractors will assume that responses are appropriutc  Contractors will not wait
for input from EPA and CDH pnor to procecding with text revisions

* Cntical path element
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